
AMENDMENT NO. 2 
PROFESSIONAL SERVICES AGREEMENT 

GeoEngineers, Inc. 

Phase II - Environmental Site Assessment 

The City of Bremerton (City) and GeoEngineers, Inc (Consultant) desire to supplement the Professional 
Services Agreement as amended on May 29, 2007 (AB#07-l 18). 

All provisions in the Agreement remain in effect except as expressly modified in this Amendment No. 2 as 
follows: 

Paragraph III, Compensation is increased to include the final tasks within the original Assessment Grant 
Work Plan and Budget as follows: In the first sentence of the paragraph the dollar amount of $135,400 is 
replaced with "$181,500" as set forth in Exhibit A, Amendment No. 2. 

In witness whereof, the parties have executed this Amendment and agree to the changes as stated above 
as of _________ , 2008. 

GeoEngineers, Inc. 

David A. Cook, LG, RBP 
Principal 
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City of Bremerton 

Cary Bozeman 
Mayor 

DEPARTMENTAL APPROVAL 

Phil Williams, Director 
Public Works and Utilities 

APPROVED AS TO FORM 

Ken Bagwell, Assistant City Attorney 
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EXHIBIT A 

AMENDMENT No. 2 

GeoEngineers, Inc. 

Phase II - Environmental Site Assessment 

EPA Cooperative Agreement No.: BF-9604651-0 

COMPENSATION 

Project Name: Bremerton Gasworks Site - Phase II- Environmental Site Assessment 

The following Compensation completes the remaining tasks within the originally approved Assessment 
Work Plan Budget Category 3, Contractual, Tasks 2- Public Involvement, and Task 3-Site Investigation 
including site remediation recommendations and options and cost estimates. 

DESCRIPTION BUDGET 

1. Task 2- Public Involvement: Complete Fact Sheets including project overview, program goals and 
findings, recommendations and options, and respond to public comments; See attached Task 2 
............................................. $5,400 

2. Task 3- Data Analysis and Reports: Complete chemical evaluations, associated reports including 
recommendations, clean-up options and cost estimates as part of the Remedial 
Investigation/Feasibility Study; See attached Task 3 .... $40 700 

Total for Amendment No. 2: .................................................... . $46,100 

Previously Authorized Budget ................................................... $135,400 

Total (Not-to-Exceed) Budget .................................................... $181,500 
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